

**NWCG DEVELOPMENT UNIT  
COURSE DEVELOPMENT/REVISION STATUS  
November 2005**

<b>Course</b>	<b>Project Leader</b>	<b>Status</b>	<b>Estimated Completion*</b>
<b><u>DISPATCH COURSES</u></b>			
D-110, Dispatch Recorder	Sather	1 <sup>st</sup> test course 2/27-3/3 Augusta, Maine	
D-310, Support Dispatcher	Secakuku	1 <sup>st</sup> test course 11/28-12/2 Elko, NV	
<b><u>FIRE INVESTIGATION COURSES</u></b>			
FI-210, Wildland Fire Origin & Cause Det.	Dunn	Course has been certified	November '05
FI-310, Wildland Fire Investigator: Case Dev.	Dunn	1 <sup>st</sup> test course 3/27-3/31, location TBD	
<b><u>ICS COURSES</u></b>			
I-100, Introduction to ICS (online)	Hendrick	Contractor to make final edits	December '05
I-200, Basic ICS	Hendrick	Final edits	Spring '06
I-300, Intermediate ICS	Hendrick	2 <sup>nd</sup> test course pending	Spring '06
I-400, Advanced ICS	Hendrick	Final edits	Spring '06
I-402, ICS for Executives	Hendrick	Under revision	Spring '06
<b><u>PRESCRIBED FIRE</u></b>			
RX-341, RX Fire Burn Plan Preparation	Kessler	Tentative final workshop, Feb '06	
<b><u>SUPPRESSION SKILLS</u></b>			
S-190, Intro to Wildland Fire Behavior	Dunn	2 <sup>nd</sup> test course TBD (need location)	
S-200, Initial Attack IC	Anderson	2 <sup>nd</sup> test course pending	
S-203, Incident Information Officer	Squires-Kazimir	1 <sup>st</sup> test course 2/27-3/3 Bastrop, TX	
S-232, Dozer Boss	Squires-Kazimir	Finalizing video	January '06
S-234, Ignition Specialist	Dunn	3 <sup>rd</sup> workshop TBD	
S-244, Field Observer	Sather	2 <sup>nd</sup> test course TBD (need location)	
S-245, Display Processor	Sather	2 <sup>nd</sup> test course TBD (need location)	

\* *Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

Basic Land Navigation (Old Map & Compass)	Sather	being field tested with S-244 & S-245	
S-248, Status Check-In Recorder	Blake	Final edits/certification	December '05
S-346, Situation Unit Leader	Sather	1 <sup>st</sup> test course 3/20-24 Albuquerque, NM	
S-261, Applied Interagency Incident Bus Mgmt	Secakuku	1 <sup>st</sup> test course TBD (need location)	
S-290, Intermediate Wildland Fire Behavior	Dunn	2 <sup>nd</sup> test course TBD (need location)	
S-300, Incident Commander – Ext. Attack	Anderson	3 <sup>rd</sup> workshop 11/28-12/2, 1 <sup>st</sup> test course 1/30-2/3	
S-330, Task Force/Strike Team Leader	Kessler	Course has been certified	November '05
S-339, Division Group Supervisor	Kessler	2 <sup>nd</sup> test course 12/13-16, Missoula, MT	
S-371, Helibase Manager	Secakuku	2 <sup>nd</sup> test course 2/27-3/3 Redmond, OR	
S-372, Helicopter Management	Secakuku	2 <sup>nd</sup> workshop 11/14-18	
S-375, Air Support Group Supervisor	Blake	1 <sup>st</sup> test course 1/30-2/3 Albuquerque, NM	
S-390, Intro to Wildland Fire Beh Calcs.	Dunn	Final edits	January '06
S-430, Operations Section Chief	Kessler	Final edits/certification	December '05
S-490, Advanced Wildland Fire Beh Calcs.	Dunn	Course is on hold until January	Summer '06
Wildland Fire Suppression Tactics Guide	Anderson	Decision on revision will be discussed at Feb. TWT mtg.	

*\* Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*