

**NWCG DEVELOPMENT UNIT
COURSE DEVELOPMENT/REVISION STATUS
April 2008**

S-346, Situation Unit Leader April 15 has gone to PMS and should be available for order April 15.

S-300, Extended Attack Incident Commander has gone to PMS and should be available for order mid May.

Course	Project Leader	Status	Estimated Completion*
<u>DISPATCH COURSES</u>			
D-312, Aircraft Dispatcher	Epps	Incorporating comments/final edits	Summer '08
<u>JOB AIDS</u>			
J-342, Documentation Unit Leader	Squires-Kazimir	Preparing for field review	
<u>LEADERSHIP</u>			
L-180, Human Factors on the Fireline	Leadership Committee	– under revision w/ contractor	Fall '08
L-280, Followership to Leadership	Leadership Committee	– under revision w/ contractor	Fall '08
<u>PRESCRIBED FIRE</u>			
RX-301, Prescribed Fire Implementation	Squires-Kazimir	Preparing for field review (already tested)	Summer '08
RX-341, RX Fire Burn Plan Preparation	Squires-Kazimir	Preparing for field review (already tested)	Summer '08
RX-310, Introduction to Fire Effects	Dunn	Preparing for field review	Summer '08
<u>PREVENTION</u>			
P-410, Prevention Education Team Leader	WFEWT	Certified – awaiting graphic/logo changes	May '08
<u>SUPPRESSION SKILLS</u>			
S-130/S-190 (on-line versions)	Blake/Welch	Finalizing web posting issues	April '08
S-133, Look Up, Look Down, Look Around	Sather	Preparing for field review & test course 6/4 Grand Rapids, MN	
S-234, Ignition Operations	Doggett	Preparing for field review & test course	Fall '08
S-349, Resources UL & Demob UL	Sather	Out for field review (already tested)	Summer '08

* *Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

S-354, Facilities Unit Leader	Secakuku	Preparing for test course 5/13-16 Kern Cty, CA	Summer '08
S-357, Food Unit Leader	Hendrick	Preparing for field review, 2 nd test Redding, CA 3/31-4/1	
S-358, Communications Unit Leader	Hendrick	Preparing for field review (already tested)	Summer '08
S-360, Finance/Admin Unit Leaders	Sather	Preparing for field review & test course 4/21-25 Brooksville, FL	
S-372, Helicopter Management	Secakuku	Out for field review (already tested)	Summer '08
S-378, Air Tactical Group Supervisor	Hendrick	Preparing for field review	
S-445, Incident Training Specialist	Secakuku	Preparing for field review & 6/4-6 test Gunnison, CO	Summer '08
S-481, Incident Business Advisor	IBPWT	Final edits & certification	Spring '08
S-490, Advanced Wildland Fire Beh Calcs.	Dunn	Final edits & certification	May '08
FLAME On-line	Dunn	Preparing on-line materials	June '08

** Estimated Completion refers to the date the Development Unit is hoping to turn the materials into the Great Basin Cache. It takes approximately two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*